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Dear Chris Carroll:
Re:

South End Water Pollution Control Centre (SEWPCC) - Environment Act
Licence No. 2716 RR - Notice of Alteration Response

This letter is in response to your notice of alteration, dated February 25, 2022, in
accordance with Section 14 of The Environment Act, for the South End Water Pollution
Control Centre operating under Environment Act Licence No. 2716 RR (licence).
The notice you provided summarizes a history of multiple extensions made by
the City of Winnipeg (City). The extensions were requested due to the City’s inability to
meet its deadlines for achieving the 1.0 mg/L phosphorous limit in effluent, completing
upgrades, and compliance planning. The current request outlines further delays in
upgrading the facility. It deviates from the approved commissioning sequence and
seeks to revise compliance dates as follows:
• start demonstration testing and seeding of the biological nutrient removal process
on or around June 6, 2022, instead of January 10, 2022
• compliance with the licence limit for phosphorus and total nitrogen under average
flow conditions by August 29, 2022, instead of March 29, 2022
• compliance with all licence effluent limits for all flow conditions by September 30,
2022, instead of July 31, 2022
• full licence compliance by July 31, 2023, instead of January 31, 2023
The City’s lack of control over the project and routinely missed deadlines is
increasingly concerning. The department has granted multiple extensions that
incorporated sufficient time to address the complications raised in the most recent
notice of alteration, including poor weather, challenges due to the COVID-19 pandemic,
and other issues. Therefore, this notice of alteration is denied.
The expectation is that the City will complete the upgrades under the currently
approved timeline. No further extensions will be issued.
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-2The City of Winnipeg had originally planned to have the South End plant
completed in 2012. Repeated delays to this project have increased risks to
environmental and human health, and this is not acceptable. The department of
Environment, Climate and Parks expects that the City will prioritize this project and
come into environmental compliance.
As noted above, the department acknowledges delays and accepts the
submission as a compliance plan. The City is required to do the following:
1. meet the phosphorous and total nitrogen limits, specified in Clause 28 of Licence
No. 2716 RR, complete the upgrades, and achieve full licence compliance
2. continue to submit monthly and quarterly progress reports
3. identify and describe all measures taken to prevent further delays in the monthly
and quarterly progress reports
Should you have any technical questions regarding this response, please contact
Bereket Assefa, Senior Environmental Engineer, Environmental Approvals Branch, at
204-330-4613 or Bereket.Assefa@gov.mb.ca.
Sincerely,
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