



P.O. Box 69 Riverton, Manitoba R0C 2R0
Ph: 204-378-2142 | Fax: 204-378-2140

Plan for Clean up of Burn Site SW 15-23-4 EPM

As a follow up to our meeting of Aug 13/20 I would like to share the clean up plan for the Burn Site SW 15-23-4 EPM.

The clean up plan is to bring in a dozer and have all the current waste straw flattened and mixed into ground soil. The soil berms that were built to contain the fire spread, will also be flattened and mixed with the straw and spread out across the area. There is a couple of loads of waste rolls and a limited amount of netting that will be picked and disposed of appropriately in the Bifrost waste facility. The estimated time for completion will be early Sept or sooner. Let me know if you require any additional information.

Sincerely Mike