

Manitoba Transportation and Infrastructure Advertising Schedule

Winter Edition – Additional Projects

December 14th, 2022



CONSTRUCTION, SERVICES AND MATERIALS SUPPLY TENDERS

- The Advertising Schedule is updated and posted quarterly.
- All Tenders associated with this advertising schedule can be found at: www.Merx.com.
- Details of submission requirements are contained within each bid opportunity.
- All Construction and Materials Supply tenders in the advertising schedule are competitive open tenders.
- Services tenders are a mix of open and invitational solicitations.
- The invitational solicitations are selected from the Engineering and Architectural prequalification list which is tendered under a separate competition.
- Items in this ad schedule shown in bolded text are newly added items.

CONSTRUCTION TENDERS

Category of Work	Tender Description	Hwy	Location	RM or Unorganized Territory	Tentative Ad Date
Surface Rehabilitation	Asphalt Surface Treatment (AST)	620	PR 391 --Nelson House (Nelson House Access)	Unorganized Territory	February - April
Grade Improvements	Grading	391	122 km N of Nelson House -- 140 km N of Nelson House (Various Locations)	Unorganized Territory	February - April
Grade Improvements	Grading	391	115 km N of Nelson House -- 120 km N of Nelson House (Various Locations)	Unorganized Territory	February - April
Culvert Replacement	Jacking Concrete Culverts	6	17.5km N of PR 415	RM of Coldwell	February to April
Culvert Replacement	Jacking Concrete Culverts	213	0.16km E of PTH 59	RM of Springfield	February to April
Culvert Replacement	Jacking Steel Culverts	201	1.6km East of PTH 59	RM of Stuartburn	February to April
2022 Spring Flood Culvert Replacement	Jacking Concrete Culverts	432	At PTH 23	RM of Thompson	February to April

SERVICES TENDERS

Category of Work	Tender Description	Hwy	Location	RM or Unorganized Territory	Tentative Ad Date
Owner's Engineer	Owner's Engineer / RFP for Design Support Services	Province of Manitoba		Manitoba	December
Functional Design	RFP Intersection Improvements	12	At PR 210	Ste. Anne	February

WATER INFRASTRUCTURE & WATER OPERATIONS TENDERS

Category of Work	Tender Description	Hwy	Location	RM or Unorganized Territory	Tentative Ad Date
Structure Rehabilitation	2022 Spring Flood - Structure Rehabilitation		Quesnel Lake Dam:	Unorganized Territory	December
Drainage Improvement	Minor Drain Rehabilitation		Arbakka Drain: 12-01-07E; 07,08,09,10,11,12-01-08E; 07,08-1-9E	Stuartburn	January
Drainage Improvement	Minor Drain Rehabilitation		Chortitz Drain: 2-7-5E to SW 26-7-5E	Franklin	February