



## Conservation and Climate

Parks and Protected Spaces Branch

Box 53, 200 Saulteaux Crescent, Winnipeg, Manitoba R3J 3W3

F 204 945-0012

[www.manitobaparks.com](http://www.manitobaparks.com)

August 20, 2020

### **PUBLIC NOTICE**

Manitoba Conservation and Climate, in partnership with Manitoba Infrastructure, is set to begin the planned road improvement initiative in the Falcon Lake area affecting portions of Falcon Lake Townsite and Falcon South Shore Road in Whiteshell Provincial Park.

This work is estimated to commence September 8, 2020 with an expected completion date by the end of October 2020. Please see the attached map showing the scope of the work for planned road improvements. The areas have been defined into 7 locations with an accompanying chart summarizing the work and timelines of each location indicating an estimated start and end date.

Please be aware of additional signage and take note using caution in areas of construction as increased volumes of construction truck traffic will begin starting September 8, 2020 and continue up to October 26, 2020.


*Cottagers along Falcon South Shore Road in Blocks 18, 19, & 20 who have surface water lines running through existing culverts under South Shore Road should be aware that waterlines will need to **be removed or rerouted** for new culvert installation. Please contact the Falcon District Office (349-2201) for updated timelines of when this will occur closer to the project dates.*

**Note timelines and locations may vary or change from those scheduled due to weather, contractor scheduling or unforeseen issues.**

We apologize for any inconveniences this initiative may cause.

Public inquiries regarding this project can be directed to Harold Podolchuk at 204-349-2201 or [harold.podolchuk@gov.mb.ca](mailto:harold.podolchuk@gov.mb.ca).

Thank you.



Location #	Anticipated Date construction will start	Anticipated Date construction will end	Work to be done
<b>Falcon Lake</b>	August 31	October 26	<b>Mobilization</b>
<b>9</b> <i>Block 9 - Block 17</i>	September 12	October 22	Preparation and paving & speedbumps
<b>8</b>	September 30	October 06	Preparation and paving
<b>7</b>	September 28	October 21	Preparation and paving
<b>4 &amp; 6</b>	October 14	October 26	Milling & paving
<b>5</b>	October 15	October 21	Culverts & paving
<b>2</b>	October 18	October 20	Milling & paving