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Tracey Braun
Director
Environmental Approvals Branch
Manitoba Conservation and Water Stewardship
160-123 Main Street
Winnipeg, MB R3C 1A5

Dear Ms. Braun:

RE: KEEYASK GENERATION PROJECT — ALTERATION REQUEST, CENTRAL DAM
COFFERDAM EXTENSION TO TIE INTO THE POWERHOUSE COFFERDAM
ENVIRONMENT ACT LICENCE No. 3107, CLIENT FILE 5550.00

Manitoba Hydro, in its delegated authority to manage construction of the Keeyask Generation
Project on behalf of the Keeyask Hydropower Limited Partnership, is requesting an alteration
to Environment Act Licence (EAL) No. 3107 to extend the Central Dam Cofferdam north to
tie into the Powerhouse Cofferdam beyond the limits identified as “Disturbed Footprint” in
the Environmental Protection Plan.

To protect the Central Dam and Powerhouse work areas from high water levels should
portions of the ice boom fail again, it has been determined that there is a requirement to
extend the Central Dam Cofferdam north so it ties into the Powerhouse Cofferdam. The water
lot is owned by The Keeyask Hydropower Limited Partnership. A portion of this structure
falls within the “Disturbed Footprint Area” as identified in the Environmental Protection Plan.
Approximately 0.55 hectares is outside of the “Disturbed Footprint Area”. Attached is a
description of construction and the potential incremental environmental effects.

The anticipated start date of construction that is beyond the existing limits defined in the
Environmental Protection Plan is July 16, 2015. If there are any questions or concerns with
this request, please feel free to contact Jodine MacDuff at 204-360-5539.

Yours truly,

c~w~ ?>—~

Dave Bowen, P. Eng, M.Sc
Keeyask Project Manager
Major Capital Projects

Att.



Keeyask Generation Project – Request to Extend the Central Dam Cofferdam to tie into the 

Powerhouse Cofferdam  

Description of Construction and Potential Environmental Effects 

 

 

To protect the Central Dam and Powerhouse work areas from high water levels should portions of the 

ice boom fail again, it has been determined that there is a requirement to extend the Central Dam 

Cofferdam north so that it ties into the Powerhouse Cofferdam. The water lot is owned by The Keeyask 

Hydropower Limited Partnership. A portion of this structure falls within the “Disturbed Footprint Area” 

as identified in the Environmental Protection Plan. Approximately 0.55 hectares is outside of the 

“Disturbed Footprint Area”, as identified on the attached figure.   

Background 

The construction design flood (CDF) was established for each temporary structure so that the design 

provided a reasonable degree of protection against high flows that could occur during the construction 

phase of the Project. The Project temporary structures were designed to withstand flows and water 

levels associated with a flood expected to have a 5‐10% probability of occurring each year or a 

frequency of once every 10‐20 years on average. It should be noted that the CDF water levels were 

based on a stable ice cover forming upstream of Gull Rapids (to ensure this would occur, an ice boom 

was installed). 

A test ice boom was installed in Fall 2013 for a one year test period. The anchor system failed at the end 

of the spring breakup season (May 2014) due to a stronger than normal ice cover (due to the cold winter 

and late spring) and the very high spring flows arriving from the south in late May. Design modifications 

were incorporated to improve the effectiveness of the ice boom in developing a stable ice cover 

upstream of the construction site. This included a realignment of the boom to a location slightly 

upstream of the test location. The boom was installed in the summer of 2014. On November 10, 2014, 

there was a partial failure of the ice boom. This resulted in no stable ice cover formation upstream of 

Gull Rapids and portions of the Nelson River remained open from Gull Rapids to Split Lake until late 

January 2015. As a result, the partially constructed Central Dam Cofferdam was overtopped. 

During the winter of 2014/15, additional analysis of the hydraulic and ice conditions occurred and it has 

been determined that two ice booms are required at locations further upstream from the original sites, 

it is anticipated that these ice booms will be installed in the summer of 2015. As well, it was determined 

that widening of the Central Dam Cofferdam would be required. This widening, identified on attached 

figure, was within the “Disturbed Footprint Area” identified in the Environmental Protection Plan. 

Description of Proposed Work 

To protect the Central Dam and Powerhouse work areas from high water levels should portions of the 

ice boom fail again, it has been determined that there is a requirement to extend the Central Dam 

Cofferdam north so that it ties into the Powerhouse Cofferdam. The design of the north extension would 



enable the cofferdam to be raised in the future to provide winter protection. Construction methods will 

follow those described in the Environmental Impact Statement (Section 3.4.4 of the Physical 

Environment Supporting Volume). In‐stream work on this structure is proposed to start on July 16, 2015. 

As with the other cofferdams associated with the project (Section 2.4.2 of the Physical Environment 

Supporting Volume), a portion of the extension will be removed and the remnants incorporated into 

other permanent structures.  

Potential Environmental Effects and Mitigation 

Water Quality 

As noted above, construction methods will follow those described in the EIS and mitigation measures as 

described in the Environmental Protection Plan will be followed. Incremental effects on water quality as 

a result of the proposed extension are not expected.   

Aquatic Habitat and Fish 

In‐stream work on this structure is proposed to start on July 16, 2015. The additional in‐stream footprint 

as a result of this extension is approximately 0.55 hectares, the structure falls within the area identified 

in the Fisheries Act authorization as Permanent alteration of habitat (permanently dewatered area and 

altered flows).  

Incremental effects on aquatic habitat and fish as a result of the proposed extension are not expected. 
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Worldview 2 Image (Color, 50cm, Sept 2014)
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