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Agnes Wittmann

Director

Environmental Approvals

Manitoba Environment and Climate Change
Box 35, 14 Fultz Boulevard

Winnipeg MANITOBA R3Y OL6

Dear Ms. Wittmann:
BP6/BP7 CONSTRUCTION DELAY — EXTENSION REQUEST

Pursuant to the BP6/BP7 Environment Act Licence No. 3382 issued July 13, 2022, this letter
serves to request an extension to the construction start date. Licence clause B states “If the
licensee has not commenced construction of the development within three years of the date
of this licence, the licence is revoked.” We request a two-year extension such that if
construction begins by July 13, 2027, the licence will not be revoked.

Competing construction priorities resulted in deferral of this project, with construction now
tentatively planned for fall of 2025. However, re-evaluation over the coming year may again
affect the schedule of this project.

Manitoba Hydro has signed easement agreements with all landowners. The easements limit
certain development with the right-of-way; therefore, there should be no substantial
changes to land use or development that would increase potential effects. Manitoba Hydro
has assigned Landowner Liaisons for all traversed landowners and has provided and will
continue to provide project updates to landowners. The requested extension does not
change the conclusions in the BP6/BP7 Environmental Assessment Report.

Should you have any questions or require further clarification of our comments, please do
not hesitate to contact me at (204) 360-3119.
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Yours truly,

Original signed by James Matthewson

Transmission & Distribution Environment and Engagement Department
Manitoba Hydro

360 Portage Avenue (18)

Winnipeg MB R3C 0G8

James Matthewson
T&D Environment and Engagement Dept Mgr
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