

**Table 4 - Daly Unit No. 12 Development Plan Timing**

*\* Plans subject to change in light of current oil price environment and as understanding of performance drivers increases*

	Location	Activity	Year
1	40 acre Vertical #1	Drill, Complete, Equip, Tie-In for Production	2016
2	40 acre Vertical #2	Drill, Complete, Equip, Tie-In for Production	2016
3	40 acre Vertical #3	Drill, Complete, Equip, Tie-In for Production	2016
4	40 acre Vertical #4	Drill, Complete, Equip, Tie-In for Production	2016
5	40 acre Vertical #5	Drill, Complete, Equip, Tie-In for Production	2016
6	40 acre Vertical #6	Drill, Complete, Equip, Tie-In for Production	2016
7	40 acre Vertical #7	Drill, Complete, Equip, Tie-In for Production	2016
8	40 acre Vertical #8	Drill, Complete, Equip, Tie-In for Production	2016
9	40 acre Vertical #9	Drill, Complete, Equip, Tie-In for Production	2016
10	40 acre Vertical #10	Drill, Complete, Equip, Tie-In for Production	2016
11	40 acre Vertical #11	Drill, Complete, Equip, Tie-In for Production	2016
12	40 acre Vertical #12	Drill, Complete, Equip, Tie-In for Production	2016
14	20ac Horizontal #1	Drill, Complete, Equip, Tie-In for Production	2016
15	20ac Horizontal #2	Drill, Complete, Equip, Tie-In for Production	2016
16	20ac Horizontal #3	Drill, Complete, Equip, Tie-In for Production	2016
17	20ac Horizontal #4	Drill, Complete, Equip, Tie-In for Production	2016
18	20ac Horizontal #5	Drill, Complete, Equip, Tie-In for Production	2016
19	20ac Horizontal #6	Drill, Complete, Equip, Tie-In for Production	2016
20	20ac Horizontal #7	Drill, Complete, Equip, Tie-In for Production	2016
21	20ac Horizontal #8	Drill, Complete, Equip, Tie-In for Production	2017
22	20ac Horizontal #9	Drill, Complete, Equip, Tie-In for Production	2017
23	20ac Horizontal #10	Drill, Complete, Equip, Tie-In for Production	2017
24	20ac Horizontal #11	Drill, Complete, Equip, Tie-In for Production	2017
25	20ac Horizontal #12	Drill, Complete, Equip, Tie-In for Production	2017
26	20ac Horizontal #13	Drill, Complete, Equip, Tie-In for Production	2017
27	20ac Horizontal #14	Drill, Complete, Equip, Tie-In for Production	2017
28	20ac Horizontal #15	Drill, Complete, Equip, Tie-In for Production	2017
29	20ac Horizontal #16	Drill, Complete, Equip, Tie-In for Production	2017
30	20ac Horizontal #17	Drill, Complete, Equip, Tie-In for Production	2017
31	20ac Horizontal #18	Drill, Complete, Equip, Tie-In for Production	2018
32	20ac Horizontal #19	Drill, Complete, Equip, Tie-In for Production	2018
33	20ac Horizontal #20	Drill, Complete, Equip, Tie-In for Production	2018
34	20ac Horizontal #21	Drill, Complete, Equip, Tie-In for Production	2018
35	20ac Horizontal #22	Drill, Complete, Equip, Tie-In for Production	2018
36	20ac Horizontal #23	Drill, Complete, Equip, Tie-In for Production	2018
37	20ac Horizontal #24	Drill, Complete, Equip, Tie-In for Production	2018
38	20ac Horizontal #25	Drill, Complete, Equip, Tie-In for Production	2018
39	20ac Horizontal #26	Drill, Complete, Equip, Tie-In for Production	2018
40	20ac Horizontal #1	Convert and Equip for Water Injection Service	2018
41	20ac Horizontal #3	Convert and Equip for Water Injection Service	2018
42	20ac Horizontal #5	Convert and Equip for Water Injection Service	2018
43	20ac Horizontal #7	Convert and Equip for Water Injection Service	2018
44	20ac Horizontal #9	Convert and Equip for Water Injection Service	2019
45	20ac Horizontal #11	Convert and Equip for Water Injection Service	2019
46	20ac Horizontal #13	Convert and Equip for Water Injection Service	2019
47	20ac Horizontal #15	Convert and Equip for Water Injection Service	2019
48	20ac Horizontal #17	Convert and Equip for Water Injection Service	2019
49	20ac Horizontal #19	Convert and Equip for Water Injection Service	2020
50	20ac Horizontal #21	Convert and Equip for Water Injection Service	2020
51	20ac Horizontal #23	Convert and Equip for Water Injection Service	2020