Table 4 - Kola Unit No. 3 Development Plan Timing

* Plans subject to change as understanding of Unit performance drivers increases

a b WN -

Location Activity Year
16-28-10-29W1 Complete DSU in 16-28| 2014
2/12-28 Hz 9-28-10-29W1 Drill Inter-Unit Hz#1| 2014
2/5-28 Hz 8-28-10-29W1 Drill Inter-Unit Hz#2| 2014
3/5-28 Hz 2/8-28-10-29W1 Drill Inter-Unit Hz#3| 2015
2/12-28 Hz 9-28-10-29W1 Convert Inter-Unit Hz#1 2015
3/5-28 Hz 2/8-28-10-29W1 | Convert Inter-Unit Hz#2| 2015
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