
Table 4 - Kola Unit No. 3 Development Plan Timing

* Plans subject to change as understanding of Unit performance drivers increases

Location Activity Year

1 16-28-10-29W1 Complete DSU in 16-28 2014

2 2/12-28 Hz 9-28-10-29W1 Drill Inter-Unit Hz#1 2014

3 2/5-28 Hz 8-28-10-29W1 Drill Inter-Unit Hz#2 2014

4 3/5-28 Hz 2/8-28-10-29W1 Drill Inter-Unit Hz#3 2015

5 2/12-28 Hz 9-28-10-29W1 Convert Inter-Unit Hz#1 2015

6 3/5-28 Hz 2/8-28-10-29W1 Convert Inter-Unit Hz#2 2015
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