Table 4 - Daly Unit No. 12 Development Plan Timing

* Plans subject to change in light of current oil price environment and as understanding of performance drivers increases
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Location

Activity

Year

40 acre Vertical #1

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #2

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #3

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #4

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #5

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #6

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #7

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #8

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #9

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #10

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #11

Drill, Complete, Equip, Tie-In for Production

2016

40 acre Vertical #12

Drill, Complete, Equip, Tie-In for Production

2016

20ac Horizontal #1

Drill, Complete, Equip, Tie-In for Production

2016

20ac Horizontal #2

Drill, Complete, Equip, Tie-In for Production

2016

20ac Horizontal #3

Drill, Complete, Equip, Tie-In for Production

2016

20ac Horizontal #4

Drill, Complete, Equip, Tie-In for Production

2016

20ac Horizontal #5

Drill, Complete, Equip, Tie-In for Production

2016

20ac Horizontal #6

Drill, Complete, Equip, Tie-In for Production

2016

20ac Horizontal #7

Drill, Complete, Equip, Tie-In for Production

2016

20ac Horizontal #8

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #9

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #10

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #11

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #12

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #13

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #14

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #15

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #16

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #17

Drill, Complete, Equip, Tie-In for Production

2017

20ac Horizontal #18

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #19

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #20

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #21

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #22

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #23

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #24

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #25

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #26

Drill, Complete, Equip, Tie-In for Production

2018

20ac Horizontal #1

Convert and Equip for Water Injection Service

2018

20ac Horizontal #3

Convert and Equip for Water Injection Service

2018

20ac Horizontal #5

Convert and Equip for Water Injection Service

2018

20ac Horizontal #7

Convert and Equip for Water Injection Service

2018

20ac Horizontal #9

Convert and Equip for Water Injection Service

2019

20ac Horizontal #11

Convert and Equip for Water Injection Service

2019

20ac Horizontal #13

Convert and Equip for Water Injection Service

2019

20ac Horizontal #15

Convert and Equip for Water Injection Service

2019

20ac Horizontal #17

Convert and Equip for Water Injection Service

2019

20ac Horizontal #19

Convert and Equip for Water Injection Service

2020

20ac Horizontal #21

Convert and Equip for Water Injection Service

2020

20ac Horizontal #23

Convert and Equip for Water Injection Service

2020




