
Table 4 - Daly Unit No. 12 Development Plan Timing
* Plans subject to change in light of current oil price environment and as understanding of performance drivers increases

Location Activity Year

1 40 acre Vertical #1 Drill, Complete, Equip, Tie-In for Production 2016

2 40 acre Vertical #2 Drill, Complete, Equip, Tie-In for Production 2016

3 40 acre Vertical #3 Drill, Complete, Equip, Tie-In for Production 2016

4 40 acre Vertical #4 Drill, Complete, Equip, Tie-In for Production 2016

5 40 acre Vertical #5 Drill, Complete, Equip, Tie-In for Production 2016

6 40 acre Vertical #6 Drill, Complete, Equip, Tie-In for Production 2016

7 40 acre Vertical #7 Drill, Complete, Equip, Tie-In for Production 2016

8 40 acre Vertical #8 Drill, Complete, Equip, Tie-In for Production 2016

9 40 acre Vertical #9 Drill, Complete, Equip, Tie-In for Production 2016

10 40 acre Vertical #10 Drill, Complete, Equip, Tie-In for Production 2016

11 40 acre Vertical #11 Drill, Complete, Equip, Tie-In for Production 2016

12 40 acre Vertical #12 Drill, Complete, Equip, Tie-In for Production 2016

14 20ac Horizontal #1 Drill, Complete, Equip, Tie-In for Production 2016

15 20ac Horizontal #2 Drill, Complete, Equip, Tie-In for Production 2016

16 20ac Horizontal #3 Drill, Complete, Equip, Tie-In for Production 2016

17 20ac Horizontal #4 Drill, Complete, Equip, Tie-In for Production 2016

18 20ac Horizontal #5 Drill, Complete, Equip, Tie-In for Production 2016

19 20ac Horizontal #6 Drill, Complete, Equip, Tie-In for Production 2016

20 20ac Horizontal #7 Drill, Complete, Equip, Tie-In for Production 2016

21 20ac Horizontal #8 Drill, Complete, Equip, Tie-In for Production 2017

22 20ac Horizontal #9 Drill, Complete, Equip, Tie-In for Production 2017

23 20ac Horizontal #10 Drill, Complete, Equip, Tie-In for Production 2017

24 20ac Horizontal #11 Drill, Complete, Equip, Tie-In for Production 2017

25 20ac Horizontal #12 Drill, Complete, Equip, Tie-In for Production 2017

26 20ac Horizontal #13 Drill, Complete, Equip, Tie-In for Production 2017

27 20ac Horizontal #14 Drill, Complete, Equip, Tie-In for Production 2017

28 20ac Horizontal #15 Drill, Complete, Equip, Tie-In for Production 2017

29 20ac Horizontal #16 Drill, Complete, Equip, Tie-In for Production 2017

30 20ac Horizontal #17 Drill, Complete, Equip, Tie-In for Production 2017

31 20ac Horizontal #18 Drill, Complete, Equip, Tie-In for Production 2018

32 20ac Horizontal #19 Drill, Complete, Equip, Tie-In for Production 2018

33 20ac Horizontal #20 Drill, Complete, Equip, Tie-In for Production 2018

34 20ac Horizontal #21 Drill, Complete, Equip, Tie-In for Production 2018

35 20ac Horizontal #22 Drill, Complete, Equip, Tie-In for Production 2018

36 20ac Horizontal #23 Drill, Complete, Equip, Tie-In for Production 2018

37 20ac Horizontal #24 Drill, Complete, Equip, Tie-In for Production 2018

38 20ac Horizontal #25 Drill, Complete, Equip, Tie-In for Production 2018

39 20ac Horizontal #26 Drill, Complete, Equip, Tie-In for Production 2018

40 20ac Horizontal #1 Convert and Equip for Water Injection Service 2018

41 20ac Horizontal #3 Convert and Equip for Water Injection Service 2018

42 20ac Horizontal #5 Convert and Equip for Water Injection Service 2018

43 20ac Horizontal #7 Convert and Equip for Water Injection Service 2018

44 20ac Horizontal #9 Convert and Equip for Water Injection Service 2019

45 20ac Horizontal #11 Convert and Equip for Water Injection Service 2019

46 20ac Horizontal #13 Convert and Equip for Water Injection Service 2019

47 20ac Horizontal #15 Convert and Equip for Water Injection Service 2019

48 20ac Horizontal #17 Convert and Equip for Water Injection Service 2019

49 20ac Horizontal #19 Convert and Equip for Water Injection Service 2020

50 20ac Horizontal #21 Convert and Equip for Water Injection Service 2020

51 20ac Horizontal #23 Convert and Equip for Water Injection Service 2020


